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.0 PROJECT SUMMARY

The African and Latin American Resilience to Climate Change (ARCC) project is a three-
year program funded by the United States Agency for International Development (USAID) to provide
technical, analytical, and project assistance, as well as capacity building to promote adaptation to climate
change, in order to improve the ability of vulnerable populations to respond to climate challenges and
safeguard economic growth. The Task Order for ARCC focuses on advancing the Economic Growth
Obijective within the USAID Foreign Assistance Framework by promoting adaptation to climate change
and integration of adaptation into other economic investments, in order to safeguard and promote
sustainable, climate-resilient growth. ARCC has the following goals/objectives:

*  Promote sustainable economic growth through the development of vulnerability assessment
methodologies and other analyses that provide information about the greatest climate change
risks to sustainable growth and adaptation options;

* Promote improved governance through the development of analysis and methodologies that
increase public understanding of potential climate change impacts and broaden civil society
participation in decision-making;

= Address the needs of vulnerable populations, and include gender considerations, by developing
best practices in analysis of risk and mitigation of climate change impacts on these populations;
and

=  Provide technical support to USAID missions and operating units by providing analysis, design,
and evaluation support for activities related to adaptation.

To follow, the Task Order for ARCC consists of four activity areas with predefined tasks and
deliverables:

»  Task Area |: Development of Vulnerability Assessments Methodologies;
= Task Area 2: Outreach, Training, and Support;

= Task Area 3: Knowledge Development and Management; and

= Task Area 4: Technical Support to USAID Missions and Operating Units.

Under these Task Areas, key activities include the provision of assessment methodologies to guide
USAID programming of adaptation-related objectives; a vulnerability assessment tool to provide specific
guidance into ‘Feed The Future’ planning for USAID programs; knowledge management support on
topics that may range from evaluation of publicly available indicators of vulnerability to research to
improve downscaled modeling outputs that are important for decision-making around adaptation; and
technical assistance for field missions in Africa and to a lesser extent, the Latin America and Caribbean
region. This Task Order is also expected to have the flexibility to address unforeseen support needs for
the Africa Bureau and the Latin America and Caribbean Bureau (LAC).

ARCC focuses on the following geographic areas: Africa: Ethiopia, Kenya, Malawi, Mali, Burkina Faso,
Niger, Nigeria Rwanda, Senegal, and Uganda. Africa Regional Missions: East Africa, Southern Africa, and
West Africa. Latin America and Caribbean: Dominican Republic and Honduras. Latin America Regional
Missions: Central American, Andean and the Caribbean.
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ARCC received a two month no-cost extension in August that is reflected in this quarterly report. As
this report was being finalized ARCC received another no-cost extension through March 31, 2015
which will be reflected in the next quarterly report.
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2.0 SUMMARY RESULTS FOR THE
PERIOD

During the 12t Quarter, plus the two-month (October and November) no-cost extension period, the
Senegal Vulnerability Assessment team returned to Senegal to conduct an options analysis event on
September 16. During the event, the team discussed the results of the assessment with over 40
participants from the government, donors, universities, and the private sector and facilitated a process
to refine and prioritize the adaptation options developed through the assessment using a multi-criteria
analysis process. The findings were integrated into the report, which was finalized for public distribution
in November 2014.

ARCC traveled to West Africa to present relevant results from the West Africa Vulnerability
Assessments studies in Senegal and Mali. The team presented the results from the water, agriculture and
Mali vulnerability assessment work to over 49 representatives of Mali’s government, civil society, donor
community and private sector. French language briefs were developed for 18 reports and distributed as
hard copies and electronic copies on flash drives. The reports, English and French briefs, are also
available online at ARCC’s Eldis Communities portal.

Additional work on the West Africa Vulnerability Assessment continued with revisions and finalization
of a number of reports including a series of regional poster maps, development of guidance to the
poster maps and revisions to a summary of results as well as a revised full report. The maps, guide to
the maps, and summary report were translated to French.

The Western and Southern Honduras CCVA Teams conducted a series of presentation and validation
of findings workshops in July. The meetings took place with a variety of stakeholders including 175
participants across six events in Western Honduras and 29 participants at one presentation of results in
Choluteca in Southern Honduras. The assessment generated significant interest from USAID, State
Department staff in Honduras including the U.S. Ambassador, other donor members of the Dry
Corridor Alliance and at high levels of the Honduran Government particularly the National Agriculture
Committee. The utilization of the results has been substantial, as reported by Isaac Ferrera, with the
results from the assessment informing USAID/Honduras strategies and programs.

In preparation for close-out of the ARCC program, the “Compendium of ARCC Lessons Learned on
Conducting Climate Change Vulnerability Assessments” and a memo on “Assessing and Evaluating
Climate Change Risks: ARCC Suggestions to USAID for Streamlined Screening” were developed and
finalized. The Compendium represents a year-long ARCC Team endeavor to capture and share ARCC’s
diverse experience and lessons-learned from designing and implementing climate change vulnerability
assessments (CCVAs) in Africa and Latin America. The purpose of the Compendium is to serve as a
reference tool that can be used by assessment designers to define the scope of a CCVA, and by key
decision makers to introduce climate change adaptation into new or existing policies and programs. The
Compendium was launched at ARCC'’s End of Project Event.

Tetra Tech ARD closed out the ARCC program with an End of Project Event on “Climate Change

Impacts on Agriculture and Food Security: Implications for Developing Climate Resilient Agriculture
Programs” held on October 30t in Washington, DC. The half-day event included presentations from
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ARCC and USAID staff from country Missions and Headquarters. The objectives of the event focused
on sharing and discussing key lessons learned about designing and implementing climate change and
agriculture-based livelihood vulnerability assessments, and fostering uptake and utilization of the results
of the assessments to develop climate-resilient agriculture and food security policies and programs.
There were 134 in-person participants and |58 webinar participants from 33 different countries.

ARCC also delivered presentations at a number of events including a USAID training session in
Washington, D.C., the Adaptation Fund’s Climate Finance Readiness Seminar, the West Africa
Environmental Security Symposium, and a Twitter chat.

ARCC finalized multiple technical reports during the quarter including reports on climate change
vulnerability in Western Honduras, Senegal, West Africa, and climate change in relation to biodiversity,
agriculture infrastructure, and health in Uganda. Technical papers were also completed on successful
adaptation, uptake, spatial analysis, and downscaled climate analysis, among others. These and other
reports have been uploaded to the ARCC’s portal on Eldis Communities and to the Development
Experience Clearinghouse.

At the end of the period, an additional no-cost extension was approved to bring ARCC through the end
of March, 2015. This extension will enable ARCC to further develop knowledge products from its
richest sources of analysis and continue to utilize the project’s knowledge management platform to
disseminate these supplementary pieces of work as well as the large body of documented research that
was generated during this last period.
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TASK AREA |I: DEVELOPMENT OF VULNERABILITY ASSESSMENT
METHODOLOGIES

Activities that were completed under Task Area | include:

The Senegal Vulnerability Assessment. ARCC held an options analysis event in
coordination with USAID/Senegal on September 16, 2014. The full-day meeting was held in
Dakar to present the results of the assessment and solicit input from key stakeholders. ARCC
presented and discussed the results of the assessment in a morning session with over 40
participants from the government, donors, universities, and the private sector. In the afternoon,
ARCC facilitated a process to refine and prioritize the adaptation options developed through
the assessment, using a multi-criteria analysis process.

On the following day the ARCC team participated in a number of meetings in Dakar with
USAID to present the results of the Senegal assessment, as well as provide overviews of the
complete set of West African Assessments conducted under the project. Meetings were held
with USAID/Sahel technical staff, USAID Senegal, and the Deputy Managing Director for
USAID/Senegal.

ARCC used input from this series of meetings to revise and improve the Senegal report. The
revisions were made in response to feedback from USAID/Washington and the options analysis
activity held in Senegal. ARCC also revised the abbreviated executive summary to be distributed
during ARCC’s End of Project Event. The report was finalized in October 2014 and approved
for distribution in November 2014.

In September, ARCC traveled to West Africa to present relevant results from the West
Africa Vulnerability Assessments studies in Mali and Niger. ARCC Technical Advisor for
Africa, Dr. David Miller, the ARCC Climatologist, Dr. Sylwia Trzaska, and a Malian consultant,
Mahamadou Diarra, presented an overview of the ARCC West Africa Studies to 49
representatives of Mali’s government, civil society, donor community, and private sector on
September |1, 2014. USAID/Mali staff also made brief presentations on related areas of work.
USAID/Mali Mission Director Gary Juste closed the event. Participants were provided French
language hardcopy briefs of 18 ARCC documents, and virtual copies of most of ARCC'’s related
climate change technical reports on flash drives. In an exit survey, 86 percent of participants
affirmed that the workshop increased their understanding of climate change adaptation, and 93
percent of participants affirmed that they will use the ARCC documents in their work.

The following day, ARCC staff participated in presentations of the ARCC West Africa materials
to USAID/Mali staff members. Dr. David Miller presented an abbreviated version of his earlier
presentation on the Senegal Vulnerability Assessment. During this meeting, hardcopy French
language briefs of the same ARCC documents were also distributed, as were flash drives with
electronic copies.

The WAVA dissemination meeting in Niger was canceled due to an Air France strike.

ARCC subcontractor, Center for International Earth Science Information Network (CIESIN),
further revised the West Africa Coastal Mapping report and maps based on feedback
received from USAID/Washington. This report describes patterns of vulnerability to coastal
climate stressors. The revised study includes a series of regional poster maps, guidance to the
poster maps, and revised summary of results, as well as a revised full report. The maps, guide to
the maps, and summary report were translated to French.
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4. The Western and Southern Honduras CCVA Teams conducted a series of presentations
and validation-of-findings workshops in July. The meetings took place with a variety of
stakeholders and a total of 175 participants attended the following events:

e Presentation of findings and discussion with the USAID/EG Team

e Presentation of findings and validation workshops in La Esperanza, Tomala, and Jesus de
Otoro

e Presentation of findings to the U.S. government staff at the U.S. Embassy

e Presentation of findings and discussion with Government of Honduras Ministers and the
Dry Corridor Alliance

e Presentation of findings to a general audience at USAID, which was very well attended

A highlight of the activity was the Dry Corridor Alliance Meeting, in which most Government of
Honduras Ministers were present. They demonstrated significant interest in the findings of the
assessment. The meeting lasted for over four hours and included a productive discussion about
ways to coordinate efforts across donors and government ministries.

The Southern Honduras Team Leader, Bruce Byers, was also present at the U.S. Embassy, Dry
Corridor Alliance, and final USAID presentations. In addition, the Southern Honduras Team
conducted a presentation of findings and validation workshop in Choluteca, Honduras, in which
29 stakeholders, including community leaders, local authorities, national government institutions,
non-governmental organizations, projects, and the private agro-industrial sector, participated.

The Western Honduras Climate Change Vulnerability Assessment Report was finalized with
additional feedback from these meetings, translated into Spanish, cleared, and distributed during
this quarter.

During the ARCC End of Project Event held in October, Isaac Ferrera from the USAID
Honduras Mission reported that there have already been several tangible outcomes from the
assessment:

¢ Influenced by the CCVA, the Dry Corridor Alliance agreed that new agricultural investments
need to take into consideration climate projections and concerns. The Mission anticipates
greater collaboration between agriculture and natural resources sectors and additional
investments in conservation and improvements in water use, to increase the resilience of the
Western Honduras population.

e The National Agricultural Committee on Climate Change, a cross-sector committee led by
the Ministry of Agriculture and Livestock, is using the assessment to create a strategy and
plan to promote more resilient agriculture in Honduras.

e The private sector has also been interested in the findings. Cantaloupe farmers, who
participated in the focus groups in Southern Honduras, recently had their own meeting; they
presented some of the climate change results to their management and technical teams to
increase knowledge about major threats to cantaloupe production and to plan accordingly.

e The CCVA will be used as background information for other USAID projects such as the
Regional Climate Change Program that is implemented in Central America.
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¢ Within the Mission, the assessment has provided key findings that will help to better focus
USAID/Honduras strategies and programs.

ARCC subcontractor, Blue Madrona, did not travel to Arusha, Tanzania to support the
PREPARED program as previously planned. The

workshop that was planned for October was Feedback on End of Project Event
delayed due to the need to finalize contracts with

the different technical vulnerability impact “It was a fantastic set of panels and quite
assessment sector leaders. PREPARED will likely informative. | really enjoyed the work
contract directly with Blue Madrona under a and information that you provided...”
different subcontract. USDA-Economic Research Service

TASK AREA 2: OUTREACH, TRAINING
AND SUPPORT

Activities that were completed under Task Area 2 include the following:

ARCC developed a document, or “memo,” on “Assessing and Evaluating Climate Change
Risks: ARCC Suggestions to USAID for Streamlined Screening” between September
and November. This internal memo for USAID is designed to offer suggestions for climate
change vulnerability risk screening across a variety of USAID investments. The suggestions were
shaped by ARCC’s experience designing, implementing, and fostering the “uptake” (use or
application) of climate change vulnerability assessments (CCVAs) which were often complex and
resource intensive designed to influence national-level policy and program planning. The purpose
of this memo is to offer suggestions for a more punctual climate risk screening process that can
be applied at the beginning of the project cycle to ensure that development projects, which may
be affected by climate change, are as climate change responsive as possible with minimal
investment. In some cases, this may not preclude the need to conduct a more comprehensive
and resource intense CCVA for projects in areas where climate change adaptation is central to
achieving development outcomes. In such cases the risk screening process may provide valuable
insights to help focus the CCVA effort. Suggestions regarding how and when to apply these two
different approaches are discussed in the document and presented in a way that helps distinguish
when and how to apply a punctual climate risk screening process instead of — or in preparation
for — a comprehensive CCVA. To illustrate a possible approach to screening, a draft tool for
climate risk screening was developed and presented for natural-resource based livelihood (e.g.,
agriculture, pastoralism, fisheries) programming. ARCC’s “Compendium of Lessons Learned
from ARCC Climate Change Vulnerability Assessments,” provides suggestions on how to focus
the design and implement specific analytical components if a more comprehensive CCVA is
developed.

The internal memorandum and draft risk screening tool was presented to USAID in early
November.

ARCC held its End of Project Event, ‘“Climate Change Impacts on Agriculture and
Food Security: Implications for Developing Climate Resilient Agriculture
Programs,” on October 30, 2014. The event was held in partnership with the Knowledge
Driven Agriculture and Development (KDAD) program and Bureau for Food Security’s Agrilinks
program. The overall purpose, as stated, was to “To share the results and lessons from the
African and Latin American Resilience to Climate Change Program (ARCC), which has provided
technical support to USAID Missions and their partners on climate change adaptation,
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particularly as it pertains to agriculture and food security programming.” The objectives of the

event were:

e Share and discuss key lessons learned about designing and implementing climate change and
agriculture-based livelihood vulnerability assessments.

e Share and discuss key lessons learned about uptake and utilization of climate change
vulnerability assessments to develop climate-resilient agriculture and food security policies
and programs.

The event included presentations by ARCC staff, Patricia Caffrey, David Miller, and Leif
Kindberg, as well as other members of the ARCC team including Rita Laker-Ojok, Alex de
Sherbinin, and Matthew Edwardsen. There were 134 in-person participants and |58 webinar
participants from 33 different countries. A webinar recording and other resources from the
event are available here: http://agrilinks.org/events/climate-change-impacts-agriculture-and-food-
security-implications-developing-climate.

3. On July 14, ARCC’s Climate Scientist, Dr. Sylwia Trzaska, from CIESIN delivered a presentation,
titled “Projected Climate Change and Impacts”, during a training session for USAID staff
in Washington, DC. The presentation focused on the updated science of climate change
projections and regional impacts based on the IPCC 2013/2014 reports. The training covered
the science of climate change; key climate change results; and impacts on sectors and regions as
described in the IPCC 2013/2014 reports. This training session was part of a one-week training
module in climate change for USAID staff. The training session was well received with 16
participants in attendance.

4. On July 16, Leif Kindberg, Deputy Chief of Party, participated on a panel and delivered a
presentation at the Adaptation Fund’s Climate Finance Readiness Seminar, titled
“Climate Change Vulnerability Assessment Tools and Methods” in Washington, DC. The
presentation focused on different approaches to conducting climate change vulnerability
assessments and the lessons and experiences from ARCC. The presentation was well received
and there were 40 participants, from the Adaptation Fund’s accredited National Implementing
Entities (NIES), the World Bank, and International Non-governmental Organizations.

5. On August 6, ARCC’s Climate Scientist, Dr. Sylwia Trzaska, presented an overview of climate
change in West Africa and how it may affect disaster preparedness, response, recovery, and
adaptation. The overview, titled “Extreme Weather and Increasingly Variable Climate as
Additional Stressors Affecting Disaster Planning and Preparedness, Response, Recovery,
Mitigation, and Adaptation,” was presented at the West Africa Environmental Security
Symposium held in Ouagadougou, Burkina Faso, August 6-9, 2014. The event was sponsored
by the United States Africa Command with USAID and Florida International University. Its main
purpose was to inform decision-makers, primarily government officials, about the relationship
between human and environmental security. Dr. Trzaska presented an overview of climate
change, regional trends, and projections, and discussed how they may affect natural systems and
human well-being. The presentation was attended by ministers and other national stakeholders,
with 85 participants in attendance.

After the event, USAID Burkina Faso requested that Dr. Trzaska meet with USAID staff and
implementing partners working with climate change in the country. She delivered short,
informative summaries on climate change in West Africa and answered questions during visits
12 participants at meetings with Catholic Relief Services (CRS), the International Fertilizer
Development Center (IFDC), the Permanent Interstates Committee for Drought Control in the
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Sahel (CILSS), the Ministry of Scientific Research and Innovation, ACDI/VOCA, as well as staff
from the REGIS Project and USAID.

6. On October 27, Leif Kindberg and Patricia Caffrey presented in an hour-long Twitter chat on
“#AskAg: Climate, Economy and Livelihoods.” ARCC staff shared some of the most relevant
experiences and lessons learned regarding how livelihoods and agriculture are likely to be
impacted by climate change. Other participants included the World Resources Institute, USAID
Bureau for Food Security, and Environmental Defense Fund. The Twitter chat was hosted by the
USAID Bureau for Food Security Agrilinks program. The archived Twitter feed is available at
http://agrilinks.org/events/askag-climate-economy-and-livelihoods.

The climate change vulnerability assessments, technical reports, and tools have been shared by ARCC'’s
team and used by many stakeholders at the national, subnational, and local levels. They have also been
used by international organizations, including think tanks, universities, and communities of practices.
Notable examples include The Center for Sustainable Development, International Institute for
Sustainable Development, United Nations Environmental Program, Adaptation Fund, the World
Resources Institute, researchers at the University of South Carolina, University of Florida, Tulane
University, and the University of Arizona; social networks such as Climate Adaptation Knowledge
Exchange, AdaptAbility, and Twitter. While the value ARCC has contributed to knowledge on climate
change vulnerability will go largely unknown, the program staff have developed a variety of products
which will speak to different audiences, including databases which can be “mined” by researchers in
academia, background reports which serve as guidance and recommendations on technical processes
such as downscaling and composite indices, and country vulnerability assessments, which can be used to
inform programs and policies well into the future and revised in the future. These resources will be
permanently available for future research online from USAID and the Eldis Communities.

TASK AREA 3: KNOWLEDGE DEVELOPMENT AND MANAGEMENT

Activities that were completed under Task Area 3 include:

I. The “Compendium of Lessons Learned from ARCC Climate Change Vulnerability
Assessments” was released at ARCC’s End of Project Event which took place on October 30.
The Compendium represents a year-long ARCC Team endeavor to capture and share ARCC'’s
diverse experience and lessons-learned from designing and implementing climate change
vulnerability assessments (CCVAs) in Africa and Latin America over the past three years. The
purpose of the Compendium is to serve as a reference tool that can be used by assessment
designers to define the scope of a CCVA and by key decision makers to introduce climate
change adaptation into new or existing policies and programs.

The Compendium does not offer a specific, detailed guide for how to carry out a CCVA.
Rather, by sharing ARCC experiences in designing, implementing, interpreting, and disseminating
the results of CCVA:s, it provides examples of lessons learned that have worked in specific
contexts, for consideration by those who may find themselves in similar—though not likely
identical—circumstances. Drawing on ARCC's experience, the Compendium provides the
following: key considerations that ARCC learned to address as part of the planning process;
important details in the design and implementation of key components of a CCVA;
recommendations for identifying the partners (stakeholders) who will both inform and benefit
from engagement in the process; strategies and approaches, tested by ARCC, that worked in
specific contexts; and suggestions on how to efficiently and productively carry out the CCVA:s.
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Case studies describing specific experiences and lessons-learned while conducting selected
CCVAs appear as annexes.

Among the most important lessons from the ARCC experience was that a CCVA is both a
product and a process. As a product, it compiles an evidence base for decision making; as a
process, it both enables and demands meaningful dialogue with stakeholders. With this in mind,
the Compendium offers lessons on conducting assessments, understanding their main analytic
components, and using assessment findings to inform policy or programming. To date, the
Compendium has been well received by the development community, especially by people and
organizations working in climate change and food security.

At the end of November a final chapter was developed to complement the Compendium titled
“Agriculture Analysis Methods.” This chapter shares methods and example tools that ARCC
piloted and perfected to assess vulnerability of agriculture to climate change in a variety of
contexts.

During the quarter, ARCC engaged a consultant William (Bill) Hurlbut to develop a series of
briefs on the West African Vulnerability Assessment technical papers as well as three
overview papers that summarize the results of all the studies on climate change and agriculture
in the Sahel, water resources in West Africa, and climate change vulnerability in Mali — the
primary thematic areas studied in West Africa. The |6 briefs are approximately two pages in
length and summarize most of the technical papers produced under the West Africa
Vulnerability Assessment task area. These briefs will make it easier for non-technical audiences
to access the various studies. They have also been translated into French for distribution
throughout West Africa.

During the quarter, ARCC closed-out all of its activities and finalized its knowledge resources to
be maintained in perpetuity after the project. As a result of the latest no cost extension
knowledge resources will continue to be developed and maintained through the end of March,
2015. Key activities for this period included:

a. Finalizing all remaining deliverables during the quarter, many of which were second and
third drafts of previously submitted technical papers, except those which were
scheduled not to be completed (see Annex | for a complete list of all deliverables).

b. ARCC made all of its climate change vulnerability assessments, technical papers,
workshop reports, overviews, and briefs of papers available on the Eldis Community
portal at http://community.eldis.org/ARCC/ and on the Development Experience
Clearinghouse (DEC).

c. The datasets collected or purchased by USAID for ARCC'’s climate analysis have been
uploaded to http://www.usaid.gov/data for use in the future.

d. All knowledge deliverables under ARCC have been catalogued and will be provided on a
data CD to the USAID Activity Manager.

TASK AREA 4: TECHNICAL SUPPORT TO USAID MISSIONS AND
OPERATING UNITS

Activities completed under Task Area 4 include:

Three policy overviews on “Potential Climate Change Impacts on Biodiversity in
Uganda,” “Climate Change Impacts and Agriculture Infrastructure in Uganda,” and
“Climate Change Impacts on Health in Uganda” were finalized and sent to the Uganda
Mission during the quarter. These policy overviews will provide USAID’s development partners
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and other organizations working in biodiversity, agriculture value chains, and health with an
improved understanding of how climate change might affect communities and people targeted by
their programs, and valuable recommendations on how to strengthen the adaptive capacity of
related programs in Uganda. The policy overviews build on the climate change analysis results of
the Uganda Climate Change Vulnerability Assessment.

2. At the request of PEOPLE RESPONDING TO ARCC’S WORK - CLIMATE
USAID/Honduras, the full CHANGE AND HEALTH IN UGANDA
assessment report,
“Vulnerability and Dear Patricia and Team,

Resilience to Climate
Change in Western
Honduras,” and a standalone
executive summary were
translated to Spanish. This
translated report served as a
resource for the Office of the
President and high level
ministers in Honduras. A set of

| am a Ugandan medical doctor, currently working with
Jhpiego Uganda. | came across the good work that your
project is doing when a brother of mine sent us the report
on climate change and health in Uganda. Reading it; |
couldn't agree more with the strong linkage between
climate changes and the changing trends of diseases in
Uganda; and the rest of the world...... This email is just to
say thank you for the good work and | hope this informs
talking points on the Western the policy makers to make the much needed changes to
Honduras VA were also save our people from effects of the ever warming world!
developed for USAID to We need to plan for the future; and sometimes we only

introduce the assessment to need simple solutions. Congratulations.

development partners. Best regards, Tonny Kapsandui, Uganda

3. Due to the cancelation of the joint ARCC/USAID results presentations in Niger, Dr. David
Miller, ARCC Technical Advisor for Africa, created a PowerPoint slide presentation in French,
with a French voice-over, for distribution by USAID/Niger to interested parties. Along with the
presentations, ARCC provided briefs, in French, of 19 of the ARCC WAVA documents for
distribution. The presentation and briefs were transmitted to USAID the week of October 20.

PROJECT MANAGEMENT AND ADMINISTRATION

The following are key project management and administration activities which took place during the
reporting period:

o Recruited and on-boarded Sharon Chang as Administrative Consultant.

e Off-boarded Operations Manager Lauren Redfield.

e Coordinated logistics and international travel for the ARCC West Africa outreach events in
Senegal, Mali, and Niger.

e Coordinated international travel and delivered logistics and facilitation for the End of Project
Event at the Ronald Reagan Building in Washington, D.C.

e Closed out sub-contracts — ACDI/VOCA, CIESIN, WRI, and Blue Madrona.

e Submitted the final ARCC budget realignment and the updated Demobilization and Disposition
Plan for USAID approval.

e Transferred all proposed equipment to the approved recipients for project closeout.

e Completed final internal review of technical and contractual documentation of all project files in
preparation for project closeout.
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o Shipped all physical program files to be archived by Tetra Tech ARD and uploaded all electronic
technical deliverables for contract compliance.
Issued written and verbal termination notices to all local service providers.

e Turned over keys and office space access control to the building manager.

The program has received a second no-cost extension through March 31, 2015. As the extension will
require minimal operational support all related procurement, sub-contracting, consulting, travel and
financial management assistance will be provided by the internal ARCC Tetra Tech Team: lan
Deshmukh, Pam Doran, and Anna Farmer. The only project management and administration activities
anticipated for this no-cost extension period are sub-contract renewals for Blue Madrona, CIESIN and
ACDI/VOCA, a few consulting contract extensions and minimal travel.

ARCC has monitored three indicators during the FY 2012, 2013, and 2014 periods for congressional
reporting purposes. The indicators demonstrate that the program has almost doubled year-over-year
the number of stakeholders who are being assisted by the ARCC program. ARCC provided 640 days of
direct technical assistance to USAID Missions and stakeholders over the life of the project. The program
also generated a massive amount of useful technical knowledge that has been captured in reports, 109 in
total, which will continue to be available to USAID and the public after the project ends. These results
are summarized in the table below.

Monitoring and Evaluation Indicator Summary of Assistance

4.8.2-26 Number of Stakeholders with Increased Capacity to Adapt to the Impacts of
Climate Variability and Change as a Result of USG Assistance

Fiscal Year 2012 240
Fiscal Year 2013 459
Fiscal Year 2014 932

Total 1631

4.8.2-27 Number of Days of USG Funded Technical Assistance in Climate Change
Provided to Counterparts or Stakeholders

Fiscal Year 2012 0
Fiscal Year 2013 390
Fiscal Year 2014 250

Total 640

Number of Special Studies

Fiscal Year 2012 13
Fiscal Year 2013 19
Fiscal Year 2014 77

Total 109

African and Latin American Resilience to Climate Change (ARCC) Program: 12" QUARTERLY REPORT 18



3.0 FINANCIAL MANAGEMENT

TETRA TECH ARD
African and Latin American Resilience to Climate Change

(ARCC)
Contract #: AID-OAA-TO-11-00064

TOTAL BUDGET SUMMARY BY YEAR
Approved Actuals
Budget Through
Mod. 7 11/30/14
Salaries & Wages $3,355,347 $3,257,059
Fringe $695,527 $673,375
Travel, Transportation & Per Diem $1,070,381 $1,020,381
Equipment & Supplies $74,164 $73,664
Subcontracts / Grants $4,720,468 $4,550,468
Program Activity Costs $245,425 $195,425
Other Direct Costs $635,034 $398,962
Indirect Costs $1,767,704 $1,675,110
Sub Total $12,414,238  $11,844,445
Fixed Fee $620,712 $592,660
Total Est. Cost Plus Fixed Fee $13,034,950 $12,437,105
ARCC Program Area ActuIaII73'(I)'/hIr;‘ough
Operations $ 6,242,892
Latin America & Caribbean $ 1,108,874
Africa $ 5,085,338
TOTAL $ 12,437,105
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4.0 MAJOR ACTIVITIES PLANNED
FOR NEXT PERIOD

The ARCC program has received a second no-cost extension through March 31, 2015. A limited
number of activities will be carried over during this three month period, December 1, 2014 — March 31,
2015, building on the work that ARCC has already accomplished. Our general activity plan for the next
quarter is as follows:

Activity Plan

Task Activities Lead ARCC Date/Month Output
Areas Team Member/
Partner

TA |: Development of Vulnerability Assessment Methodologies
.1 Produce Compendium chapter on Trish Caffrey, February 2015 Completed

Food Security Livelihoods ACDI/VOCA, chapter cleared
Blue Madrona

TA 2: Outreach, Training and Support

2.1 Outreach on ARCC'’s technical Leif Kindberg December 2014 | 2 Climate
work in West Africa — March 2015 Adaptation
Bulletins,
promotion of
work to
strategic
institutions,
etc.
TA 3: Knowledge Development and Management
3.1 Finalize the Integrating Adaptation Trish Caffrey/lan | January 2015 Paper cleared
Into Biodiversity and Forestry Deshmukh
Assessments and Programming
paper
32 Translation of 4-6 WAVA Leif Kindberg March 2015 4-6 Translated
documents documents

disseminated
33 Integrate Agriculture Analysis Methods | Leif Kindberg February 2015 | Expanded

and Livelihoods Analysis Methods Compendium
chapters into the Compendium

34 Development of 4-7 potential Trish Caffrey, March 2015 4-7 papers
publishable draft papers based on ACDI/VOCA, submitted to
existing ARCC analyses and CIESIN, Blue peer review
information. Madrona journals

TA 4: Technical Support to USAID Missions and Operating Units
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4.1

Provide ongoing support to USAID
Washington as needed related to
climate risk screening.

Trish Caffrey

March 2015

Meetings
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5.0 ANNEXES

ANNEX |I: ARCC OUTPUTS

Date

File Code | Title Submitted Link
AAP 00 Integrating Adaptation Into Biodiversity and
Forestry Assessments and Programming
https://dec.usaid.gov/dec/content/Det
AAP O] A Review of Downscaling Methods for 11/10/2014 ail.aspx?ctiID=0ODVhZjk4NWOtM2Y
Climate Change Projections yMiOOYjRmLTkxNjktZTcxMjM2NDB
mY2Uy&rID=MzU | MzQz
https://dec.usaid.gov/dec/content/Det
, ail.aspx?ctID=0ODVhZjk4NWQtM2Y
AAP 02 Adaptation and Governance 11/10/2014 yMi00YiRmLTkxNikeZTexMiM2NDB
mY2Uy&rID=MzU [ MzQ2
Design and Use of Composite Indices in h.ttDs://dec.usaid.gov/d'ec/conteneret
AAP 03 Assessments of Climate Change 11/10/2014 a|I.a'1spx?.ctID—ODYhZ|k4NVYQtM2Y
Vulnerability and Resilience yMiOOYRmLTkxNjktZTcxMjM2NDB
mY2Uy&rID=MzU [ MzQ3
. . - https://dec.usaid.gov/dec/content/Det
Spatial Climate Change Vulnerability ail.2spx?ctlD=ODVhZik4ANWOLM2Y
AAP 04 :;‘sdseIsSZT;nts. A Review of Data, Methods, 11/10/2014 YMi0OYiRmLTkxNikeZTexMiM2NDB
mY2Uy&rID=MzU | MzQ4
https://dec.usaid.gov/dec/content/Det
AAP 05 A Tailored View of Successful Adaptation 11/10/2014 ail.aspx?ctiID=0ODVhZjk4NWOQtM2Y
to Climate Change yMiOOYjRmMLTkxNjktZTcxMiM2NDB
mY2Uy&rID=MzU | MzUw
https://dec.usaid.gov/dec/content/Det
AAP 06-0] Analysis of Climate Change Adaptation 11/10/2014 ail.aspx?ctID=0ODVhZjk4NWOQtM2Y
Networks and Institutions in Africa yMiOOYRmLTkxNjktZTcxMjM2NDB
mY2Uy&rID=MzU | MzUx
https://dec.usaid.gov/dec/content/Det
o ail.aspx?ctID=0ODVhZjk4NWQtM2Y
AAP 06-02 | ARCC Database of Key Organizations 11/10/2014 YMi0OYiRmL TkxNikeZTexMiM2NDB
mY2Uy&rID=MzU | MzUy
https://dec.usaid.gov/dec/content/Det
. . ail.aspx?ctID=0ODVhZjk4NWQtM2Y
AAP 07-01 | What is the ARCC Compendium? 11/10/2014 YMi0OYiRmLTkxNikeZTcxMiM2NDB
mY2Uy&rlID=MzU | MzUz
Compendium of Lessons Learned from h.tltps://;ieigsagé\c;;/;iczlzoxgtégit
. 1 ail.aspx?ctiD= i t
AAP 07-02 iss(és(;nilnr::te Change Vulnerability 11/10/2014 YMiOOYIRmLTIoNikeZTcxMiM2NDB
mY2Uy&rID=MzU[MzUI
AAP 07-03 | Agricultural Analysis Methods
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https://dec.usaid.gov/dec/content/Detail.aspx?ctID=ODVhZjk4NWQtM2YyMi00YjRmLTkxNjktZTcxMjM2NDBmY2Uy&rID=MzU1MzQz
https://dec.usaid.gov/dec/content/Detail.aspx?ctID=ODVhZjk4NWQtM2YyMi00YjRmLTkxNjktZTcxMjM2NDBmY2Uy&rID=MzU1MzQz
https://dec.usaid.gov/dec/content/Detail.aspx?ctID=ODVhZjk4NWQtM2YyMi00YjRmLTkxNjktZTcxMjM2NDBmY2Uy&rID=MzU1MzQz
https://dec.usaid.gov/dec/content/Detail.aspx?ctID=ODVhZjk4NWQtM2YyMi00YjRmLTkxNjktZTcxMjM2NDBmY2Uy&rID=MzU1MzQz
https://dec.usaid.gov/dec/content/Detail.aspx?ctID=ODVhZjk4NWQtM2YyMi00YjRmLTkxNjktZTcxMjM2NDBmY2Uy&rID=MzU1MzQ2
https://dec.usaid.gov/dec/content/Detail.aspx?ctID=ODVhZjk4NWQtM2YyMi00YjRmLTkxNjktZTcxMjM2NDBmY2Uy&rID=MzU1MzQ2
https://dec.usaid.gov/dec/content/Detail.aspx?ctID=ODVhZjk4NWQtM2YyMi00YjRmLTkxNjktZTcxMjM2NDBmY2Uy&rID=MzU1MzQ2
https://dec.usaid.gov/dec/content/Detail.aspx?ctID=ODVhZjk4NWQtM2YyMi00YjRmLTkxNjktZTcxMjM2NDBmY2Uy&rID=MzU1MzQ2
https://dec.usaid.gov/dec/content/Detail.aspx?ctID=ODVhZjk4NWQtM2YyMi00YjRmLTkxNjktZTcxMjM2NDBmY2Uy&rID=MzU1MzQ3
https://dec.usaid.gov/dec/content/Detail.aspx?ctID=ODVhZjk4NWQtM2YyMi00YjRmLTkxNjktZTcxMjM2NDBmY2Uy&rID=MzU1MzQ3
https://dec.usaid.gov/dec/content/Detail.aspx?ctID=ODVhZjk4NWQtM2YyMi00YjRmLTkxNjktZTcxMjM2NDBmY2Uy&rID=MzU1MzQ3
https://dec.usaid.gov/dec/content/Detail.aspx?ctID=ODVhZjk4NWQtM2YyMi00YjRmLTkxNjktZTcxMjM2NDBmY2Uy&rID=MzU1MzQ3
https://dec.usaid.gov/dec/content/Detail.aspx?ctID=ODVhZjk4NWQtM2YyMi00YjRmLTkxNjktZTcxMjM2NDBmY2Uy&rID=MzU1MzQ4
https://dec.usaid.gov/dec/content/Detail.aspx?ctID=ODVhZjk4NWQtM2YyMi00YjRmLTkxNjktZTcxMjM2NDBmY2Uy&rID=MzU1MzQ4
https://dec.usaid.gov/dec/content/Detail.aspx?ctID=ODVhZjk4NWQtM2YyMi00YjRmLTkxNjktZTcxMjM2NDBmY2Uy&rID=MzU1MzQ4
https://dec.usaid.gov/dec/content/Detail.aspx?ctID=ODVhZjk4NWQtM2YyMi00YjRmLTkxNjktZTcxMjM2NDBmY2Uy&rID=MzU1MzQ4
https://dec.usaid.gov/dec/content/Detail.aspx?ctID=ODVhZjk4NWQtM2YyMi00YjRmLTkxNjktZTcxMjM2NDBmY2Uy&rID=MzU1MzUw
https://dec.usaid.gov/dec/content/Detail.aspx?ctID=ODVhZjk4NWQtM2YyMi00YjRmLTkxNjktZTcxMjM2NDBmY2Uy&rID=MzU1MzUw
https://dec.usaid.gov/dec/content/Detail.aspx?ctID=ODVhZjk4NWQtM2YyMi00YjRmLTkxNjktZTcxMjM2NDBmY2Uy&rID=MzU1MzUw
https://dec.usaid.gov/dec/content/Detail.aspx?ctID=ODVhZjk4NWQtM2YyMi00YjRmLTkxNjktZTcxMjM2NDBmY2Uy&rID=MzU1MzUw
https://dec.usaid.gov/dec/content/Detail.aspx?ctID=ODVhZjk4NWQtM2YyMi00YjRmLTkxNjktZTcxMjM2NDBmY2Uy&rID=MzU1MzUx
https://dec.usaid.gov/dec/content/Detail.aspx?ctID=ODVhZjk4NWQtM2YyMi00YjRmLTkxNjktZTcxMjM2NDBmY2Uy&rID=MzU1MzUx
https://dec.usaid.gov/dec/content/Detail.aspx?ctID=ODVhZjk4NWQtM2YyMi00YjRmLTkxNjktZTcxMjM2NDBmY2Uy&rID=MzU1MzUx
https://dec.usaid.gov/dec/content/Detail.aspx?ctID=ODVhZjk4NWQtM2YyMi00YjRmLTkxNjktZTcxMjM2NDBmY2Uy&rID=MzU1MzUx
https://dec.usaid.gov/dec/content/Detail.aspx?ctID=ODVhZjk4NWQtM2YyMi00YjRmLTkxNjktZTcxMjM2NDBmY2Uy&rID=MzU1MzUy
https://dec.usaid.gov/dec/content/Detail.aspx?ctID=ODVhZjk4NWQtM2YyMi00YjRmLTkxNjktZTcxMjM2NDBmY2Uy&rID=MzU1MzUy
https://dec.usaid.gov/dec/content/Detail.aspx?ctID=ODVhZjk4NWQtM2YyMi00YjRmLTkxNjktZTcxMjM2NDBmY2Uy&rID=MzU1MzUy
https://dec.usaid.gov/dec/content/Detail.aspx?ctID=ODVhZjk4NWQtM2YyMi00YjRmLTkxNjktZTcxMjM2NDBmY2Uy&rID=MzU1MzUy
https://dec.usaid.gov/dec/content/Detail.aspx?ctID=ODVhZjk4NWQtM2YyMi00YjRmLTkxNjktZTcxMjM2NDBmY2Uy&rID=MzU1MzUz
https://dec.usaid.gov/dec/content/Detail.aspx?ctID=ODVhZjk4NWQtM2YyMi00YjRmLTkxNjktZTcxMjM2NDBmY2Uy&rID=MzU1MzUz
https://dec.usaid.gov/dec/content/Detail.aspx?ctID=ODVhZjk4NWQtM2YyMi00YjRmLTkxNjktZTcxMjM2NDBmY2Uy&rID=MzU1MzUz
https://dec.usaid.gov/dec/content/Detail.aspx?ctID=ODVhZjk4NWQtM2YyMi00YjRmLTkxNjktZTcxMjM2NDBmY2Uy&rID=MzU1MzUz
https://dec.usaid.gov/dec/content/Detail.aspx?ctID=ODVhZjk4NWQtM2YyMi00YjRmLTkxNjktZTcxMjM2NDBmY2Uy&rID=MzU1MzU1
https://dec.usaid.gov/dec/content/Detail.aspx?ctID=ODVhZjk4NWQtM2YyMi00YjRmLTkxNjktZTcxMjM2NDBmY2Uy&rID=MzU1MzU1
https://dec.usaid.gov/dec/content/Detail.aspx?ctID=ODVhZjk4NWQtM2YyMi00YjRmLTkxNjktZTcxMjM2NDBmY2Uy&rID=MzU1MzU1
https://dec.usaid.gov/dec/content/Detail.aspx?ctID=ODVhZjk4NWQtM2YyMi00YjRmLTkxNjktZTcxMjM2NDBmY2Uy&rID=MzU1MzU1

Designing Climate Vulnerability
Assessments for Decision-Making Uptake:

https://dec.usaid.gsov/dec/content/Det

ail.aspx?ctID=0ODVhZjk4NWOQtM2Y

AAP 08 A Conceptual Framework and Case 171072014 yMiOOYjRmLTkxNjktZTcxMjM2NDB
Examples mY2Uy&rID=MzU | MzU2
AAP 09
Testing the Limits of Agriculture Under
AGR 00 Climate Change in the Sahel
https://dec.usaid.gov/dec/content/Det
Evaluating Agricultural Practices in the ail.aspx?ctiID=0ODVhZjk4NWOQtM2Y
AGROI-O1 | o el 1171072014 | Mio0YjRmLTkxNikeZTexMjM2NDB
mY2Uy&rID=MzU [ MzU3
https://dec.usaid.gsov/dec/content/Det
. . . . ail.aspx?ctID=0ODVhZjk4NWOQtM2Y
AGR 01-02 | Evaluation des pratiques agricoles au Sahel 11/10/2014 YMiOOYIRmLTkoNikeZTcxMiM2NDB
mY2Uy&rID=MzU | MzU4
https://dec.usaid.gsov/dec/content/Det
An Approach to Evaluating the ail.aspx?ctiID=0ODVhZjk4NWOtM2Y
AGR 01-03 Performance of Agricultural Practices 1171072014 yMiOOYjRmLTkxNjktZTcxMjM2NDB
mY2Uy&rID=MzU [ MzU5
https://dec.usaid.gsov/dec/content/Det
. _ ail.aspx?ctID=ODVhZik4NWQtM2Y
AGR 02-01 | Profiles of Farming Practices in the Sahel 11/10/2014 YMiOOYIRmLTIoNikeZ T cxMiM2NDB
mY2Uy&rID=MzU | MzYw
https://dec.usaid.gov/dec/content/Det
. ) ail.aspx?ctID=ODVhZik4NWQtM2Y
AGR 02-02 | Profils des pratiques agricoles au Sahel 11/10/2014 YMi0OYiRmL TkxNikeZTexMiM2NDB
mY2Uy&rID=MzU [ MzYx
AGR 02-03 Proﬁ[es of Agricultural Management
Practices
https://dec.usaid.gov/dec/content/Det
L. ) . ail.aspx?ctID=ODVhZik4NWQtM2Y
AGR 03-01 | Water Harvesting in Malian Agriculture 11/10/2014 YMi0OYiRmL TkxNikeZTexMiM2NDB
mY2Uy&rID=MzU | MzYy
https://dec.usaid.gov/dec/content/Det
Récupération de I'eau dans I'agriculture ail.aspx?ctiID=0ODVhZjk4NWOtM2Y
AGR 03-02 malienne H/11/2014 yMiOOYjRmLTkxNjktZTcxMjM2NDB
mY2Uy&rID=MzU [ Mzc0
AGR 03-03 Agricu'ltural Adaptive Practices Impact
Modeling Assessment
Agricultural Adaptive Practices Impact
AGR 03-04 | Modeling Assessment Impact Modeling
Assessment Technical Annexes A-F
https://dec.usaid.gsov/dec/content/Det
Screening Crops for Vulnerability to ail.aspx?ctID=0ODVhZjk4NWQtM2Y
AGR 04-01 Climate Change in the Sahel /1172014 yMiOOYRmLTkxNjktZTcxMjM2NDB
mY2Uy&rID=MzU | Mzc|
AGR 04-02 Evaluation des cultures au Sahel selon leur L1/11/2014 https://dec.usaid.gsov/dec/content/Det

vulnérabilité aux changements climatiques

ail.aspx?ctiID=0ODVhZjk4NWOtM2Y
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https://dec.usaid.gov/dec/content/Detail.aspx?ctID=ODVhZjk4NWQtM2YyMi00YjRmLTkxNjktZTcxMjM2NDBmY2Uy&rID=MzU1MzU2
https://dec.usaid.gov/dec/content/Detail.aspx?ctID=ODVhZjk4NWQtM2YyMi00YjRmLTkxNjktZTcxMjM2NDBmY2Uy&rID=MzU1MzU2
https://dec.usaid.gov/dec/content/Detail.aspx?ctID=ODVhZjk4NWQtM2YyMi00YjRmLTkxNjktZTcxMjM2NDBmY2Uy&rID=MzU1MzU2
https://dec.usaid.gov/dec/content/Detail.aspx?ctID=ODVhZjk4NWQtM2YyMi00YjRmLTkxNjktZTcxMjM2NDBmY2Uy&rID=MzU1MzU2
https://dec.usaid.gov/dec/content/Detail.aspx?ctID=ODVhZjk4NWQtM2YyMi00YjRmLTkxNjktZTcxMjM2NDBmY2Uy&rID=MzU1MzU3
https://dec.usaid.gov/dec/content/Detail.aspx?ctID=ODVhZjk4NWQtM2YyMi00YjRmLTkxNjktZTcxMjM2NDBmY2Uy&rID=MzU1MzU3
https://dec.usaid.gov/dec/content/Detail.aspx?ctID=ODVhZjk4NWQtM2YyMi00YjRmLTkxNjktZTcxMjM2NDBmY2Uy&rID=MzU1MzU3
https://dec.usaid.gov/dec/content/Detail.aspx?ctID=ODVhZjk4NWQtM2YyMi00YjRmLTkxNjktZTcxMjM2NDBmY2Uy&rID=MzU1MzU3
https://dec.usaid.gov/dec/content/Detail.aspx?ctID=ODVhZjk4NWQtM2YyMi00YjRmLTkxNjktZTcxMjM2NDBmY2Uy&rID=MzU1MzU4
https://dec.usaid.gov/dec/content/Detail.aspx?ctID=ODVhZjk4NWQtM2YyMi00YjRmLTkxNjktZTcxMjM2NDBmY2Uy&rID=MzU1MzU4
https://dec.usaid.gov/dec/content/Detail.aspx?ctID=ODVhZjk4NWQtM2YyMi00YjRmLTkxNjktZTcxMjM2NDBmY2Uy&rID=MzU1MzU4
https://dec.usaid.gov/dec/content/Detail.aspx?ctID=ODVhZjk4NWQtM2YyMi00YjRmLTkxNjktZTcxMjM2NDBmY2Uy&rID=MzU1MzU4
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Vulnerability and Resilience to Climate
Change in Southern Honduras

11/13/2014
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ail.aspx?ctID=ODVhZjk4NWQtM2Y
yMiOOYRmLTkxNjktZTcxMjM2NDB
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SHD 01-02

Vulnerability and Resilience to Climate
Change in Southern Honduras Annexes

11/13/2014

https://dec.usaid.gov/dec/content/Det
ail.aspx?ctID=ODVhZjk4NWQtM2Y
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Coastal West Africa and Climate Change

11/13/2014
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Changements climatiques et I'’Afrique de
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11/13/2014
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TBW 01-03

Coastal Biophysical and Institutional
Analysis

[1/13/2014
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Managing Rivers Across National
Boundaries

[1/13/2014
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Gestion des cours d’eau transfrontaliers

11/13/2014
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Transboundary River Basins

11/13/2014
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Groundwater Management

[1/13/2014
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Gestion des eaux souterraines

11/13/2014

https://dec.usaid.gov/dec/content/Det
ail.aspx?ctID=0ODVhZjk4NWQtM2Y
yMiOOYRmLTkxNjktZTcxMjM2NDB
mY2Uy&rID=MzUINDgw

TBW 03-03

An Assessment of Groundwater
Management

11/13/2014

https://dec.usaid.gov/dec/content/Det
ail.aspx?ctID=ODVhZjk4NWQtM2Y
yMiOOYjRmMLTkxNjktZTcxMjM2NDB
mY2Uy&rID=MzU [ NDgx

TBW 04-01

Mapping the Exposure of Socioeconomic
and Natural Systems of West Africa to
Coastal Climate Stressors
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Full Report: Mapping the Exposure of

TBW 04-02 | Socioeconomic and Natural Systems of .
West Africa to Coastal Climate Stressors
Mapping the Exposure of Socioeconomic
and Natural Systems of West Africa to
TBVV 04-03 Coastal Climate Stressors: Guide to Poster -
Maps
https://dec.usaid.gov/dec/content/Det
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Uganda Climate Change Vulnerability
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UGN 00-02 Assessment Executive Summary /3112014 yMiOOYjRmLTkxNjktZTcxMjM2NDB
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https://dec.usaid.gov/dec/content/Det
UGN 0l An Overview of Climate Change and 11/13/2014 ail.aspx?ctID=0ODVhZjk4NWOQtM2Y
Agricultural Infrastructure in Uganda yMiOOYRmLTkxNjktZTcxMjM2NDB
mY2Uy&rID=MzU INDgy
https://dec.usaid.gov/dec/content/Det
An Overview of Climate Change and ail.aspx?ctiID=0ODVhZjk4NWOQtM2Y
UGN 02 Health in Uganda 171372014 yMiOOYiRmLTkxNjktZTcxMjM2NDB
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mY2Uy&rID=MzU INDg0
https://dec.usaid.gov/dec/content/Det
WHD 00- | Vulnerability and Resilience to Climate L1/13/2014 ail.aspx?ctID=0ODVhZjk4NWOQtM2Y
0l Change in Western Honduras yMiOOYjRmLTkxNjktZTcxMjM2NDB
mY2Uy&rID=MzUINDg|
https://dec.usaid.gov/dec/content/Det
WHD 00- | Vulnerability and Resilience to Climate L1/13/2014 ail.aspx?ctID=0ODVhZjk4NWOtM2Y
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WHD 00 Vulnerabilidad y resiliencia frente al cambio https: .
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